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 Plutonium Recycle Test Reactor 
--309 Building 

NE Legacies -- 
337 High Bay 

FFTF Closure Work scope -- 
Removal of Nitrogen Dewar 
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INTRODUCTION 
 

The mission of the Fast Flux Test Facility (FFTF) Closure Project, PBS RL-CP04, is to deactivate and 
decommission the FFTF facility.   The FFTF Closure Project was directed on November 8, 2002 to stop 
decommissioning activities and maintain the FFTF in the condition existing at that time.  This action was 
taken by RL as the result of a legal suit brought by Benton County in Federal Court.  The staff has 
suspended actions for secondary sodium drain and other equipment removal activities.  In the near term, 
efforts are directed towards restoring the fuel handling and washing systems that have been under long-
term maintenance and modification. 
 
The Advanced Reactor Transition (ART) Program, PBS RL-RC03, consists of the Nuclear Energy (NE) 
Legacies and the 309 Building/Plutonium Recycle Test Reactor (PRTR) activities.  A change request has 
been provided to RL to retain the 309 Building/PRTR scope until April 30, 2003, at which time it will 
transfer into a pending contract for the River Corridor work scope. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2003. 

 

NOTABLE ACCOMPLISHMENTS 
 

FFTF Closure Project/CP04 
Sodium Removal System (SRS): The Core Component Grapple for the Closed Loop Ex-Vessel Machine 
(CLEM) was remotely assembled in the Interim Examination and Maintenance (IEM) cell following 
completion of washing to remove sodium deposits.   A system leak check was completed on the SRS and 
an abbreviated wash/dry cycle was performed to validate recent changes made to operating procedures 
and software. 
 
Closed Loop Ex-Vessel Machine (CLEM): The CLEM was used during the past month to retrieve its 
recently-cleaned long grapple.  The grapple was successfully picked up from the IEM cell and tested.  
Trend data confirms that grapple is now functioning significantly better than it was prior to the cleaning. 
 
Solid Waste Casks (SWC): The majority of new and modified hardware has been received.  Assembly 
of the SWC Main Hoist and modification of the Gas Control System commenced in January.  Electrical 
Control Console modifications continued.  
  
Removal of X-12 Transformer: Preparations were completed for draining and removal of 
polychlorinated biphenyl transformer X-12. 
 

ART Program/RC03 
NE Legacies Deactivation: Questions from prospective vendors for cleaning sodium residues from the 
3718-M and Composite Reactor Component Test Activity (CRCTA) tanks were received; answers were 
provided to all prospective bidders.  The bid due date is March 3, 2003, with contract award planned for 
mid-April.  Work continues on preparing the tanks to accept the vendor's equipment.  
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FY03 SCHEDULE/COST PERFORMANCE ($000) 
 

Schedule Performance: The FYTD schedule variances (-$652K for FFTF and –$0K for ART) are within 
established thresholds (+/- 10% and $1M); therefore no explanation is required. 
 

 
Cost Performance: The FYTD cost variances (-$328K for FFTF and –$152K for ART) are within 
established thresholds (+/- 10% and $1M); therefore no explanation is required. 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

MILESTONE ACHIEVEMENT 
 
Tentative Tri-Party Agreement milestones for FFTF deactivation have been negotiated between RL, Washington 
State Department of Ecology, and the U.S. Environmental Protection Agency.  Subject to appropriate public 
comment and revision, finalization of milestones is anticipated after the litigation is resolved. 

 

BCWS BCWP ACWP SV % CV % BAC

  FH Managed
PBS CP04 
WBS 
2.1.1.1.21 

FFTF
13,197$   12,546$   12,874$    (652)$    -5% (328)$      -3% 38,429$   

PBS RC03 
WBS 3.1.3

Advanced 
Reactors 
Transition

245$        244$        397$        (0)$       0% (152)$      -62% 2,115$     

Total 13,442$   12,790$   13,271$    (652)$    -5% (481)$      -4% 40,544$   

By PBS

FYTD

Performance Analysis
FYTD and Monthly ($000s)
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MONTHLY BCWS 3,330 3,308 2,932 3,872 3,000 3,088 3,143 3,935 2,941 2,969 3,924 4,102 

MONTHLY BCWP 3,008 3,136 2,793 3,880 

MONTHLY ACWP 2,441 3,703 3,347 3,779 

FYTD BCWS 3,330 6,638 9,570 13,442 16,442 19,530 22,673 26,608 29,550 32,519 36,443 40,544 

FYTD BCWP 3,008 6,144 8,910 12,790 

FYTD ACWP 2,349 6,144 9,492 13,271 
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FY 2003 FH FUNDS VS FORECAST ($000) 
 
 
 
 
 
 
 

ISSUES 
 
FFTF Shutdown Delay until March 12, 2003:  Further activities to dismantle the FFTF are on hold 
until March 2003 due to pending litigation from Benton County against RL. 
 
There are no current ART issues. 

2.1.1.1.2 Fast Flux Test Facility
RL-CP04 $ 38,448 $ 38,448 $ 0 

3.1.3 Advanced Reactor Transition
RL-RC03 $ 2,124 $ 1,903 $ 221 

Total 40,572 40,351 221 

Expected Funds Spend Forecast Variance


